

PMIAA... THE BASICS

Program Management Improvement and Accountability Act – 2015

Signed into law (after passing both House & Senate) by Obama
Dec 14 2016

Presented by **Carol Dekkers, PMP** (Project Management Professional)
QUALITY PLUS TECHNOLOGIES, INC.
dekkers@qualityplustech.com



BREAKING NEWS:
President Barack Obama
signs the PMIAA



Program Management Improvement and Accountability Act (PMIAA) 2015

will improve United States federal government project and program management by:

- Creating a formal job series and career path for program and project managers
- Developing a standards-based model for program and project management
- Designating a senior executive responsible for project and program management policy and strategy
- Leveraging an interagency council on program management to share best practices



BREAKING NEWS: President Barack Obama signs the PMIAA



Project Management Institute (PMI.org) research:

- **64 %** of government strategic initiatives ever meet their goals and business intent
- Government entities **waste \$101 M for every \$1 B** spent on projects and programs
- The reforms outlined in the PMIAA align with PMI member input that indicates organizations who invest in program management talent and standards improve outcomes, accountability and efficiency

“The passage of PMIAA into law illustrates an acknowledgement of the value of project and program management by the United States government, and therefore lays an important groundwork as PMI continues to advocate for the profession in governments around the world.”

Project Management Institute (PMI.org)

- Largest, global, PM Certifying Body (for profit)
- Close to 500K Project Management Professionals (PMP) and growing
- Others are not-for-profit: IPMA, Australian (AIPM,) British Institute
- In the beginning,...



Project Management Professional (PMP)®

If you're an experienced project manager responsible for all aspects of project delivery, leading and directing cross-functional teams, then the PMP® is the right choice for you.

<http://www.pmi.org/certifications/types/project-management-pmp>

.... then



Program Management

A program is a group of related projects managed in a coordinated manner to obtain benefits not available from managing them individually. Program management is the application of knowledge, skills, tools and techniques to meet program requirements. Organizations with mature program management are far more successful than those without it, according to our research.

<http://www.pmi.org/learning/featured-topics/program>



Program Management Professional (PgMP)®

If you have the proven ability to manage multiple, related projects and navigate complex activities that span functions, organizations, regions or cultures and to align results with organizational goals, then you're a potential PgMP®.

<http://www.pmi.org/certifications/types/program-management-pgmp>

Today's PMI → Certification is big business

search.pmi.org/default.aspx

HOME ABOUT JOIN CONTACT LOG IN REGISTER

myPMI Certifications Membership Learning Events Business & Government PMBOK® Guide & Standards Store

Certifications >

Certification Process
Maintain Certification
Certification Registry


Certification Types

- Project Management Professional (PMP)®
- Portfolio Management Professional (PfMP)®
- PMI Agile Certified Practitioner (PMI-ACP)®
- PMI Professional in Business Analysis (PMI-PBA)®
- Program Management Professional (PgMP)®
- Certified Associate in Project Management (CAPM)®
- PMI Risk Management Professional (PMI-RMP)®
- PMI Scheduling Professional (PMI-SP)®

Apply Now
Report PDUs on CCRS

**International
Growing,
changing...
Formidable**


project-manage...pptx



Project is a temporary endeavor (with a start and end) that delivers a product, service or outcome.

Project Management Body of Knowledge (PMBOK®) Guide V5

- Formal projects
 - Initiate
 - Plan
 - Execute
 - **Control (& monitor)**
 - Close
- 9 Knowledge areas & 47 Process Groups



Program Management Body of Knowledge (PgMBOK®) Guide V3

Project Management Process Map (PMBOK Guide 5th Edition)										
	Integration	Scope	Time	Cost	Quality	Human Resources	Communication	Risk	Procurement	Stakeholder
Initiating	Develop Project Charter									Identify Stakeholders
Planning	Develop Project Management Plan	Plan Scope Management Collect Requirements Define Scope Create WBS	Plan Schedule Management Define Activities Sequence Activities Estimate Activity Durations Develop Schedule	Plan Cost Management Estimate Costs Determine Budget	Plan Quality Management	Plan HR Management	Plan Communication Management	Plan Risk Management Identify Risks Perform Qualitative Risk Analysis Perform Quantitative Risk Analysis Plan Risk Responses	Plan Procurement Management	Plan Stakeholder Management
	Executing	Direct and Manage Project Work			Perform Quality Assurance	Acquire Project Team Develop Project Team Manage Project Team	Manage Communications		Conduct Procurements	Manage Stakeholder Engagement
	Controlling	Monitor & Control Project Work Perform Integrated Change Control	Validate Scope Control Scope	Control Schedule	Control Costs	Control Quality		Control Communications	Control Risks	Control Procurements
Closing	Close Project or Phase								Close Procurements	

Quality in PMBOK® V5:

Specific Knowledge Area

& Part of Controlling Processes

PMIAA... THE BASICS

Something to consider...

For Quality Professionals

[Back to main](#)